



Interreg

Slovakia-Austria

European Regional Development Fund



EUROPEAN UNION

Interreg SK-AT 2021-2027

CONSULTING

ASSOCIATES

mecca


m&e
factory

- PG1
- PG2
- PG3
- PG4
- PG5
- PG6
- PG7
- PG8
- PG9**

Regional Analysis ✓

Logframe ✓

Stakeholder consultation ✓




Financial allocation ?

Performance methodology

Still pending:

- Programme Area
- SPF/micro projects
- Simplified cost options

Thematic focus



What are our next steps?

**Next PG
meeting when
all these steps
are taken →
16.11 2021**

by PG

- Final decision on financial allocation – **mid october**

by MA/JS

- Decision on SPF **mid october,**
- assign Strategic Environmental Assessment – **ASAP**
- draft chapters 4-8 – **end september (some parts – 4,5,7 21.9)**
- finalise SCO (based in working group results) – **beginn october**

by experts

- draft programme chapter 3 (based on final financial allocation) **mid november**
- draft performance methodology on indicators (extra assignment) **mid november**